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STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION @ @@HWE
. . . , S0 MAY L9 2005 &
Illinois Central Railroad Company; Village of Bourbonnais; : o _
County of Kankakee; Township of Bourbonnais; : illinvis Commerce Commission
State of Illinois, Department of Transportation ; RAIL SAFETY SECTION

: T04-0054

Stipulated Agreement regarding construction of a connecting road :
(Belson Road), vacation of McKnight Road within the railroad
right-of-way limits and closure of McKnight Road highway-rail
grade crossing of the Illinois Central Railroad Company’s tracks
located in the Village of Bourbonnais, Kankakee County, lllinois :
designated as crossing AAR/DOT #288 933B, milepost 51.35M.

PETITION FOR SUPPLEMENTAL ORDER AND EXTENSION OF TIME
NOW COMES the Village of Bourbonnais, an Hlinois Municipal Corporation, by and through its
attorney, Patrick T. Dunn, of the law firm LaBeau Dietchweiler Capriotti & Dunn P.C., and
requests an extension of the deadline for the completion of construction pursuant to the order
entered in this case. In support of this request, The Village of Bourbonnais alleges upon
information and belief as follows:
1. On April 26, 2004, May 3, 2004, May 11', 2004, May 17, 2004, June 7, 2004 and June 8,
2004, The lllinois Commerce Commission, The Village of Bourbonnais, the Illinois Department
of Transportation, the Township of Bourbonnais, the Illinois Central Railroad Company and the
County of Kankakee executed a Stipulated Agreement No. 1034, which provided for the
construction of a connecting road, Belson Road, vacation of McKnight Road within the
railroad’s right-of-way and closure of the McKnight Road highway-rail grade crossing of the

Illinois Central Raiiroad Company’s tracks located in the Village of Bourbonnais, Kankakee

County, Illinois, designated as crossing AAR/DOT #288 933B, milepost 51.35M.
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2. A true and correct copy of Stipulated Agreement No. 1034 is attached hereto as Exhibit
“A”,

3. On June 23, 2004 an ORDER was entered accepting the terms of Stipulated Agreement
No. 1034 and requiring the parties to the agreement to meet its terms.

4. A true and correct copy of the ORDER entered June 23, 2004 is attached hereto as
Exhibit “B”.

5 The ORDER additionally required all work be completed within one (1) year from the
date of the order.

6. The ORDER additionally required that reimbursement from the Grade Crossing
Protection Fund shall expire, and the Illinois Department of Transportation shall de-obligate all
residual Grade Crossing Protection Fund money, twelve (12) months after the completion date

specified in the order.

7. The previously mentioned deadlines are to expire on or about June 23, 2005.
8. The Village of Bourbonnais requires extensions of the deadlines set in the ORDER.
7. The Village of Bourbonnais will be unable to meet the required construction deadline set

forth in the ORDER due to additional right of way that was required for the project to be
completed, and The Village of Bourbonnais has had problems obtaining said right of way from
the landowner(s). The Village of Bourbonnais has received verbal commitment from the
landowner(s) for the appropriate dedications and the Village is now in the process of completing

the necessary legal documentation.



WHEREFORE, the Village of Bourbonnais respectfully requests that:

A. the deadline for completion of construction be extended six (6) months to December 23,
2005; and
B. the deadline for reimbursement from the Grade Crossing Protection Fund, and the Illinois

Department of Transportation’s requirement to de-obligate all residual Grade Crossing
Protection Fund money, be extended six (6) months to December 23, 2005; and
C. any and all deadlines for contribution of or payment of funds for this project be adjusted

accordingly and therefore be extended six (6) months to December 23, 2005.

Dated: 2P / f, ﬁw 5 VILLAGE OF BOURBONNALIS, ILLINOIS,
4 ! an Illinois Municipal Corporation.

Patrick T. Dunn
Attomey for the Village of Bourbonnais

Prepared By:

Patrick T. Dunn

LaBeau Dietchweiler Capriotti & Dunn P.C,
Attorney for the Village of Bourbonnais
200 East Court Street, Suite 700

Kankakee, Illinois 60901

Phone: (815)933-6637

Fax: (815)933-9940



EXHIBIT A

Stipulated Agreement No. 1034
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STATE OF ILLINOIS
" ILLINOIS COMMERCE COMMISSION 7O0Y-005Y
STIPULATED AGREEMENT No. 1034

This agreement made and entered into, by and between the State of linois acting by
and through the lllinois Commerce Commission, hereinafter referred to as the
"Commission”, the llinois Central Railroad Company, hereinafter referred to as the
"Company”, the Village of Bourbonnais in Kankakee County, hereinafter referred to as
the “Village", the County of Kankakee,: hereinafter referred to as the “County”, the

Township of Bourbonnais, hereinafter referred to as the “Township” and the State of
~ |llinois, Department of Transportation, hereinafter referred to as the "Department”.

WITNESSETH:

WHEREAS, within the Village, McKnight Road extends in an east-west direction,
crosses the Company's tracks (DOT 288 933B) and intersects with lllinois Route 50
approximately 470 feet east of the tracks as measured centerline to centerline. St.
George Road (County Highway 8), which is one-half mile north of McKnight Road,
extends in an east-west direction, crosses the Company’s tracks (DOT 288 932U) and
intersects with lliinois Route 50 approximately 610 feet east of the tracks as measured
- centerline to centerline. The McKnight Road and St. George Road grade crossings are

equipped with automatic flashing light signals and gates. McKnight Road is heavily
used by large tractor-trailer trucks. A recent highway capacity analysis conducted by
the Department reveals that the vehicie storage area between the St. George Road
crossing and Hlinois Route 50 is adequate for existing and projected traffic; and

WHEREAS, the Village proposes to extend Belson Road south from its present
terminus south of St. George Road, to connect with McKnight Road, a distance of
approximaiely 1,900 feet; the road extenszon which is west of the Company's tracks,
would allow for closing and barricading of the grade crossing of the Company's tracks

with McKnight Road, and would divert traffic from Mcnght Road to St. George Road;.
and

WHEREAS, proper investigation has been made of the circumstances surrounding the
aforesaid safety improvements by the Commission's Railroad Section Staff; and

WHEREAS, the parties are mutually agreeable to accomplish the proposed
improvements upon a determination of the Commission by Order.

NOW, THEREFORE, in consideration of the premises and of the mutual covenants and
agreements as hereinafier contained, the parties pray that the Commission enter an
Order according to the provisions of Section 18¢-7401 of the lllinois Commercial
Transportation Law requiring that certain improvements as hereinafter stated be made
and that the cost for the proposed improvements be dividled among the parties
according to law and that the Grade Crossing Protection Fund (GCPF) of the Motor
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Fuel Tax Law be required to bear a substantial portion of the cost; To Wit the parties
acree as follows:

Section1: Al improvements encompassed by this agreement shall be made in

accordance with all applicable State laws, rules, standards, regulations and orders and
procedures in general.

Seclion2: The parties are of the opinion that in the interest of public safety the
following improvements should be made: .

a. Construct an extension to the existing Belson Road, by the Village, between St.

George Road and McKnight Road, substantially as set forth in Exhibit A attached
hereto.

b. Vacate the existing McKnight Road grade crossing by the Village within the
Company's right-of-way.

¢. Close, abolish and barricade the McKnight Road crossing by the Company, shown

in Exhibit B attached hereto, subsequent to completion and opening of the Belson
Road extension.

Section 3:  The Village has prepared an estimate of cost to accomplish the proposed
roadway work which it may be required to perform, said estimate is attached as Exhibit
C, and shall upon Order, according to the requirements contained therein, prepare

detailed plans and specifications for the proposed improvement for the approval of the
Commission and the Department.

Section4: The Company and Village shall upon the Commission’s Order, according
to the requirements contained therein, proceed toward the completion of the work
proposed herein accomplishing the improvements with their own forces or appropriate
contracted services and agree that an appropriate time for the submission of any plans
should be two (2) months from the date of the Commission Order, the submission of
progress reports should be six {(6) months from the date of the Commission Order and
for completion of the work should be twelve (12) months from the date of the
Commission Order subsequent to this Agreement.

Section 5. The aforesaid progress reports shall include the Commission Order
number, the Order date, the project completion date as noted in the Order, crossing
information (inventory number and railroad milepost number), type of improvement and
project manager information (name, title, mailing address, phone number and facsimile
number of the Company and Village employee responsible for management of the
project); the report from the Village shall also include the status of expenditures of the
roadway project and percentage of completion of the project; if the project is behind
schedule, the report must also include a brief explanation of the reason(s) for the delay.



Section 6:  The parties hereto agree that an equitable division of cost to perform the
proposed improvement should be:

a. The cost to close, abolish and barricade the McKnight Road crossing (no estimate)

should be paid 100% by the Company. The cost to maintain the barricades should
be paid 100% by the Village.

b. The cost for the Village to construct Belson Road, as set forth in attached Exhibit C,
is estimated to be $561,238. The Grade Crossing Protection Fund should pay 50%
of the actual cost, not to exceed $280,619. The Village should pay ail remaining
construction costs, as well as all future maintenance costs.

¢. The Village should pay 100% of the cost to vacate McKnight Road within the
Company’s right-of-way.

Section7: The Village is financially able and willing to bear an equitable portion of

the cost for the proposed improvements as may be assigned by the Order and indicates
this intent by Resolution attached as Exhibit D.

Section 8:  All bills for expenditures authorized to be reimbursed from the Grade
Crossing Protection Fund shall be submitted to the Department’'s district office as
follows: Winois Department of Transportation, Bureau of Local Roads and Streets, 700
East Norris Drive, Ottawa, lllinois 61350. The final bill for expenditures shali be clearly
marked "Final Bil", and authorization for reimbursement from the Grade Crossing
Protection Fund shall expire and the Department shall de-cbligate all residual Grade

Crossing Protection Fund money twelve (12) months after the completion date specified -
in the Order.

Section 8: The Village shall submit to the Commission copies of the vacation
ordinance or other legal documents that show McKnight Road has been vacated within
the Company's right-of-way. The Village and the Township shall install and maintain
any required signs in conformance with the Manual on Uniform Traffic Control Devices,
indicating the McKnight Road crossing closure.

Section 10: This agreement shall be binding upon the parties hereto, their successors
or assigns. Upon execution of this agreement by all parties, the Commission shall within

60 days enter an appropriate order accepting or rejecting such stipulation according to
the provisions contained herein,

In Witness Whereof, the parties have caused this agreement to be executed by their
duly authorized officers, as of the dates indicated herein.



Executed by the Commission this 26th day of April, 2004

A e

Michael E. Stead
Rail Safety Program Administrator

Attest:

Daniel S. Drewes
Rail Safety Section




llinois Commerce Commission Stipulated Agreement No. 1034 concerning the construction of a
connecting. road and the closure of the lllinois Central / McKnight Road grade crossing (DOT 288 933B)

in the Village of Bourbonnais, lllinois.

Executed by the Village of Bourbonnais this _ 3 day of M Qi(j{ , 2004,

VILLAGE OF BOURBONNAIS
(o7
oA
7 .
(Title)
Mayer
Attest:

AL

Village Clerk




lllinois Commerce Commission Stipulated Agreement No. 1034 concerming construction of a
connecting road and closure of the 1llinois Central / McKnight Road grade crossing (DOT 288 933B)
located in Bourbonnais, lilinois.

Executed by the Department this __//7% day of /7 ?,— , 2004,

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

-

By .
Director of Highways %q



iiinois Commerce Commission Stipulated Agreement No. 1034 concerning the construction of a

connecting road and the closure of the lllinois Central / McKnight Road grade crossing (DOT 288 93'38)

located in Bourbonnais, lllinois.

A 2,
Executed by the Township of Bourbonnais this /7 day of {’? , 2004,

Attest:
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lllinois Commerce Commission Stipulated Agreement No. 1034 conceming
construction of a connecting road and closure of the McKnight Road highwayrail
crossing of the lllinois Central Railroad Company's track (Milepost 51.35,
AAR/DOT 288 933B) in the Village of Bourbonnais, Kankakee County, Hinois.

—-/
Executed by the Company this / thdayof ~J U hi— , 2004

ILLINOIS CENTRAL RAILROAD COMPANY

ZM&"@&&W

Paul E. Ladue
Region Manager
Contracts and Administration

Withess:

TomZel?
Manager Public orks




llinois Commerce Commission Stipulated Agreement No. 1034 conceming the construction of a
connecting road and the closure of the Illinois Central / McKnight Road grade crossing (DOT 288 933B)
in the Village of Bourbonnais, illinois.

Executed by the County of Kankakee this 2 day of Ou,&.._— , 2004.
7

County of Kankakee
oy Y LY
(Title)

Attest:

oo (A
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Village of Bourbonnais
Belson Road Extension (St. George Road to McKnight Road)-1900 LN. FT.
Very Preliminary Estimate of Cost—Dated March 4, 2004

CONSTRUCTION COST ESTIMATE

Earth Excavation 3000 CY $ 1000 $ 30,000.00
Combination Concrete Curb & Gutter 3810LF $ 1500 $ 57,150.00
Heavy Duty Pavement 7604 SY $ 2800 $212,912.00
Storm Sewer Piping < 18" 840 LF $ 2500 $ 21,000.00
Storm Sewer Piping > 18” 2100 LF $ 4500 $ 94,500.00
Storm Sewer Manholes 8 EA $1,500.00 $ 12,000.00
Storm Sewer Inlet : 12 EA $ 600.00 $ 7,200.00
Street Lights 6 EA $4,000.00 $ 24,000.00
Pavement Markings & Signage 118 $2,500.00 $ 2,500.00
Restoration 1LS $3,500.00 $ 3,500.00
10% Contingency $ 46.476.20

Construction Cost Estimate $511,238.20

Engineering Cost $ 50,000.00

Yery Preliminary Project Cost Estimate $561,238.20



Exhibit D

ILLINOIS COMMERCE COMMISSION

STIPULATED AGREEMENT
Date May 3, 2004 Agreement # 1034
The Village of Bourbonnais Board of Trustees

(Board or Council of City, Village, County, etc.)

mesting on May 3, 2004 Resolved to authorize

Robert Latham, Village President
(Name, Office)

to act as its designated agent in the processing of this Stipuiated Agreement and that
the Village of Bourbonnais

(Township, City, Village or County)

is financially willing and able to bear the costs for the proposed improvement as may be
assigned to it according to the terms of this Agreement.



EXHIBIT B

ORDER entered June 23, 2004



STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION

‘IIIinAois Central Railroad Company; Village of :

Bourbonnais; County of Kankakee; Township of :
Bourbonnais; State of linois, Department of :
Transportation. :
T04-0054

Stipulated Agreement regarding construction of a
connecting road (Belson Road), vacation of -
McKnight Road within the railroad right-of-way limits

and closure of the McKnight Road highway-rail

grade crossing of the lllinois Central Railroad
Company's fracks located in the Village of
Bourbonnais, Kankakee County, Hinois, designated

- as crossing AAR/DOT #288 933B, milepost 51.35M.

ORDER
By the Commiission:

On Aprit 26, 2004, May 3, 2004, May 11, 2004, May 17, 2004, June 7, 2004 and
June B8, 2004, the illinois Commerce Commission (“Commission”), the Village of-
Bourbonnais (“Village™), the lllincis Department of Transportation (“Department”), the
Township of Bourbonnais (“Township”), the MWinois Central Railroad Company
(“Company”) and the Gounty of Kankakee (“County”), respectively, executed a Stipulated
Agreement according to the provisions of Section 18c-7401 of the lilinois Commercial
Transportation LLaw. The Stipulated Agreement, which is appended hereto, provides for
construction of a connecting road (Beison Road), vacation of McKnight Road within the
railroad’s right-of-way and closure of the McKnight Road highway-rail grade crossing of the
lilinois Central Railroad Company’s tracks located in the Village of Bourbonnais, Kankakee
County, llinois, designated as crossing AAR/DOT #288 933B, milepost 51.35M.

The Commission, having given due consideration to the Stipulated Agreement,

~ finds that:

(1) The Commission has jurisdiction over the parties and the subject matter of
: this proceeding;

(2)  The proposed Belson Road extension is shown on Exhibit A and the
Physical characteristics of the McKnight Road highway-rail grade crossing
are indicated on Exhibit B, of the Stipulated Agreement, appended hereto;

(3)  The parties agree that in the interest of public safety the improvements as
set forth in Section 2 of the Stipulated Agreement, appended hereto, should

® @ 2843 334%3.



T04-0054

be performed;

{(4) The cost for the proposed improvements should be divided among the
parties and the Grade Crossing Protection Fund of the Motor Fuel Tax Law,
in accordance with the Law;

{5) It is fair and reasonable that the Secretary of the lllinois Department of

Transportation through the Grade Crossing Protection Fund of the Motor
Fuel Tax Law, the Village of Bourbonnais and the illinois Central Railroad
Company be directed to bear their respective portions of the actual cost of
the proposed improvements as set forth in Section 6 of the Stipulated
Agreement, appended hereto;

(6) 6251LCS 5/18c-1701 and 1704 require each “person”, as defined by Section
18¢-1104, to comply with every regulation or order of the Commission.
These sections further provide that any person who fails to comply with a

~ Commission regulation or order shall forfeit to the state not more than
$1,000 for each such failure, with each day’s continuance of the vioiation
being considered a separate offense. While the Commission expects all
parties to comply with this Order in all matters addressed herein and in a
timely manner, the Commission advises that any failure to comply may
result in the assessment of such sanctions.

IT IS THEREFORE ORDERED that the terms of the Stipulated Agreement
executed by the Staff of the lllinois Commerce Commission, the Village of Bourbonnais,
the llilinois Department of Transportation, the Township of Bourbonnais, the lllincis Central
Railroad Company and the County of Kankakee on April 26, 2004, May 3, 2004, May 11,
2004, May 17, 2004, June 7, 2004 and June 8, 2004, respectively, be, and they are
hereby accepted and reqwred 1o be met by the aforesaid parties.

_ ITIS FURTHER ORDERED that the Village of Bourbonnais and the lllinois Central
Railroad Company be, and they are hereby, required and directed to proceed immediately
in scheduiing or performing the work as set forth in Section 2 of the Stipulated Agreement,

appended hereto and shall complete the work within one (1) year from the date of this
Order.

. IT 1S FURTHER ORDERED that the cost of making the improvements herein
required shall be divided among the parties and the Grade Crossing Protection Fund of

the Motor Fuel Tax Law, as set forth in Section 6 of the Stipulated Agreement, appended
hereto.



T04-0054

IT IS FURTHER ORDERED that the Village of Bourbonnais, within two (2) months
from the date of this Order, shall submit detailed plans for the Belson Road extensnon to
the lllinois Department of Transportation.

IT IS FURTHER ORDERED that the lllinois Department of Transportation shall,
within thirty (30) days of its receipt of the aforesaid detailed plans, furnish to the
Commission’s Director of Processing and Information, Transportation Bureau a statement .
of its approval or disapproval thereof.

ITIS FURTHER ORDERED that the Village of Bourbonnais shall submit to the
Commission’s Director of Processing and Information copies of the vacation ordinance or
other legal documents that show McKnight Road has been vacated within the lilinois
Central Railroad Company’s right-of-way.

IT IS FURTHER ORDERED that the Village of Bourbonnais and Bourbonnais
Township shall install and maintain any required signs in conformance with the Manual on
Uniform Traffic Control Devices, indicating the McKnight Road crossing closure

: IT IS FURTHER ORDERED that all bills for expenditures from the Grade Crossing
Protection Fund shall be submitted as set forth in Section 8 of the Stipulated Agreement
appended hereto.

IT IS FURTHER ORDERED that autharization for reimbursement from the Grade
Crossing Protection Fund shall expire, and the llinois Department of Transportation
shall de-obligate all residual Grade Crossing Protection Fund money, twelve (12)
months after the completion date specified in this Order.

IT IS FURTHER ORDERED that the Village of Bourbonnais and the lllinois
Central Railroad Company shall submit progress reports to the lllincis Commerce
Commission’s Director of Processing and Information, Transportation Bureau, within six
(6) months from the date of this Order. The aforesaid progress reports shall inciude the
Commission Order number, the Order date, the project completion date as noted in the
Order, crossing information (Inventory number and railroad milepost humber), type of
improvement and project manager information (name, title, mailing address, phone
number and facsimile number of the Company and Village employee responsible for
management of the project) The report from the Village shall also include the status of
expenditures of the roadway project and percentage of completion of the project If the
project is behind schedule, the report must also include a brief explanation of the
reason(s) for the delay.
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IT IS FURTHER ORDERED that the HNlinois Central Railroad Company shall submit
to the Director of Processing and Information, Transportation Bureau of the Commission
within five (5) days of the completion of its work herein required, U.S. DOT Crossing
Inventory Form 6180.71 as a notice of said completion.

IT IS FURTHER ORDERED thét the Village of Bourbonnais be, and it is hereby

required and directed to submit a written notice, to the Director of Processing and

Information, Transportation Bureau of the Commission, of the date the work herein
required of it has been completed. Said notice shall be submitted within five (5) days after
said completion date.

IT IS FURTHER ORDERED that, any person making a Request For Extension Of
Time up to 30 days to complete a project ordered by the Commission must file a
request with the Director of Processing and Information no later than 14 days in
advance of the scheduled deadline. An Admmlstrative Law Judge will consider and
decide the request.

IT IS FURTHER ORDERED that, any person requesting an extension of time that
exceeds 30 days must file a Petition For Supplemental Order with the Director of
Processing and Information no later than 21 days in advance of the scheduled deadiine.
The Commission will decide Petitions For Supplemental Orders.

IT IS FURTHER ORDERED that, requests For Extension Of Time and Petitions
For Supplemental Orders must include the reason(s) the additional time is needed to
complete the work and the time within which the project will be completed. Prior to
submitting a Request For Extension Of Time or a Petition For Supplemental Order, the
person must notify the Commission’s Rail Safety Program Administrator that it is unabie
to complete the project within the ordered timeframe. ,

IT 1S FURTHER ORDERED that, the Commission or its Administrative Law Judge
reserves the right to deny Petitions For Supplemental Orders and Requests For
Extension Of Time, if the reason(s) supporting the request is insufficient or where it
appears the person has not made a good faith effort to complete the project within the
allotted time. Failure of the Commission or Administrative Law Judge to act on a
pleading prior to the deadlme means the originally ordered completion date remains in
effect.

IT IS FURTHER ORDERED that, subject to Section 18c-2201 and 18¢-2206 of the
Law, this is a final decision subject to the Administrative Review Law.

f
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By Order of the Commission this 23rd day of June, 2004.

e

Chairman

JUDGE

S

SECTION GHIEF

ORDERS SYPERVIEOR




STATE OF ILLINOIS

[ILLINOIS COMMERCE COMMISSION

[llinois Central Railroad Company; Village of Bourbonnais

County of Kankakee; Township of Bourbonnais;
State of Illinois, Department of Transportation

Stipulated Agreement regarding construction of a

T04-0054

Connecting road (Belson Road), vacation of McKnight

Of McKnight Road highway-railgrade crossing of the
Illinois Central Railroad Company’s tracks located in
The Village of Bourbonnais, Kankakee County, Itlinois
Designated as crossing AAR/DOT #288 933B, Milepost
51.35M.

To:

)
)
)
)
)
)
Road within the railroad right-of-way limits and closure )
)
)
)
)
)

Michael J. Barron, Jr.

Counsel

Illinois Central Railroad Company
17641 S. Ashland Avenue
Homewood, 1L 60430

Robert Latham

Village President
Village of Bourbonnais
700 Main Street NW
Bourbonnais, IL 60914

James W. Piekarczyk

Kankakee County Highway Engineer
750 S. East Avenue, PO Box 825
Kankakee, 11. 60901

William T. Sunley

Professional Engineer

Hanson Professional Services, Inc.
1525 S. Sixth Street

Springfield, IL. 62703

Michae! Hildebrand
Highway Commissioner
Bourbonnais Township
623 Woodstock Lane
Bourbonnais, IL 60914

Victor A. Modeer

Director of Highways-1DOT
Attn: Jeff Harpring, Room 205
2300 S. Dirksen Parkway
Springfield, IL 62764

Brian Simeur

Village Clerk

Village of Bourbonnias
700 Main Street NW
Bourbonnais, I1. 60914

David Lazarides

Acting Director of Processing
Transportation Bureau

[llinois Commerce Commission
527 E. Capitol Avenue
Springtield, I[L 62701



NOTICE OF FILING

PLEASE TAKE NOTICE that on the 18" day of May 2005, there was filed with
the Illinois Commerce Commission of the State of Illinois, the attached Petition for

Supplemental Order and Extension of Time in the above-referenced matter.

T

State of Illinois )
) SS:
County of Kankakee )
CERTIFICATE OF SERVICE

The undersigned hereby certifies that on the 18™ day of May 2005, the original and two
copies of the foreging PETITION FOR SUPPLEMENTAL ORDER AND EXTENSION
OF TIME was served for filing upon David Lazarides, Acting Director of Processing,
Transportation Bureau, Illinois Commerce Commission, 527 E. Capitol, Springfield, IL,
62701, in a securely sealed envelope with sufficient postage attached to carry the same.

The following persons were also served a copy by U.S. mail:

Michael J. Barron, Jr.

Counsel

[llinois Central Railroad Company
17641 S. Ashiand Avenue
Homewood, 1L 60430

Robert Latham

Village President
Village of Bourbonnais
700 Main Street NW
Bourbonnais, IL 60914

James W. Pickarczyk

Kankakee County Highway Engineer
750 S. East Avenue, PO Box 825
Kankakee, IL 60901

Michael Hildebrand
Highway Commissioner
Bourbonnais Township
623 Woodstock Lane
Bourbonnais, 1L 60914

Victor A. Modeer

Director of Highways-IDOT
Attn; Jeft Harpring, Room 205
2300 S. Dirksen Parkway
Springfield, IL 62764

Brian Simeur

Village Clerk

Village of Bourbonnias
700 Main Street NW
Bourbonnais, IL 60914



William T. Sunley David Lazarides

Professional Engineer Acting Director of Processing
Hanson Professional Services, Inc. Transportation Bureau

1525 S. Sixth Street tlinois Commerce Commission
Springfield, 1L 62703 527 E. Capitol Avenue

Springfield, IL 62701

/ OFHC)” ‘SEAL
¢ % CYNTHIA .1 DARZINSKIS
§ Notary Puiic ~ Hinals
KANIKAI - ’JUNTY
My Commislon B0+ wprber 10, 2907 -

Patrick T. Dunn, Village Attorney

LaBeau, Dietchweiler, Capriotti & Dunn, P, C.
200 E. Court Street — Suite 700

Kankakee, IL 60901

Phone: (815) 933-6637

Fax: (815)933-9940



